1806055 ONTARIO LIMITED
BUS. # 841558653
59 HILLVIEW ROAD NORTH
ST. CATHARINES, ONTARIO
L2S 1S8
TJACONTRACTING@GMAIL.COM
CONTRACTING & PROPERTY MANAGEMENT


June 12, 2017

Quotation / Contract

Laura and Bill Lensen
272 Stelle Ave
Port Colburn, Ontario

Job Address	Same

Job type	Basement Office, Guest Quarters and Storage Room w/ shelving

Job #		17003

Scope:	Finish approx. 320ft2 section basement space to make office, guest quarters and storage room.

Work:	-1Supply and install new electrical 20amp circuit with split receptacles along wall to be workspace.
	-Supply and install new wiring and switches as required to define four spaces denoted on hand drawings.
	-Supply and install 7 new 4” LED pot lights in main area 
	-Re wire existing switch and ceiling lights to work in storage room
	-Build new demising wall to create storage room and niche for study area.
	-Build new bulkhead around beam and ductwork
	-Drop all existing HVAC diffusers
	-Provide backing for Murphy bed.
	-2Supply and install drywall
	-Tape, double, skim and sand all seams and corners 
-3Supply and install new finger joint pine 4” baseboard and 2.75” casing
	-1 coat primer, 2 coats finish paint
	-Supply and install new drop ceiling 2x2 configuration
	-Supply and install carpet
	-4Remove all debris and clean
COST

Estimate cost			$10,688.78

Hst					$1,389.54

[bookmark: _GoBack]Total estimate cost		$12,078.32



Schedule of Payment		(2-3 weeks)



50% upon signing this agreement
20% upon completion of rough electrical
20% upon completion of trim work
10% upon completion of project







													
Contractor							client

President
Timothy Arsenault C.E.T.




Note:	All design, styles, colours, fixtures, flooring and special orders are to be decided and/or procured prior to start date of project, unless otherwise agreed upon by all parties.


Upon signing of this agreement both parties are bound and agree to the scope of work and the terms therein.  All work is to be performed in a professional manner and in compliance with OBC standards.  Both the client and the contractor will approve all change orders.  Schedule and pricing are subject to change due to design improvement, P.I.T.A and availability of materials. 
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